A

7‘ Washington State .

\ / ’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S

C-9385 LW 476+92 - 479+13 Br134N

Staked by Date Work Started Date Work Completed Date

N/A 9/16/2019 11/15/2019

Calculated by Date Checked by Date Inspector Date

Dean A. Long Mark Lee Gregory Bivins 9/4/20

9/5/2020 9/14/2020

Bid Item 032
CLEANING, SEALING AND CAULKING PACK RUST

Group # 5

Lineal Feet (L.F.)

Estimate # 21

$/Unit: $18.00 - Round to nearest Tenth

Date / Station / Calc / Quantity

08/06/2020 West Half of Br.134N
Cleaned, Sealed and Caulked the pack rust gaps using (46.1) 10.1 Oz. tubes = 465.6 Oz.

S & K sealed 747.5 LF through out the West Half of the bridge today........ 747.5LF

08/12/2020 West Half of Br.134N

Cleaned, Sealed and Caulked the pack rust gaps using (17) 10.1 Oz. tubes = 171.7
Oz.

S & K sealed 275.4 LF through out the West Half of the bridge today........ 2754 LF

Materials:
Total Tubes this estimate = 46.1 tubes + 17.0 Tubes = 63.1 Tubes

Total Oz this estimate = 465.6 Oz + 171.7 Oz = 637.3 Oz

OKAY TO PAY 1,022.9 LF GROUP 05

Quantities made by using steel tape and by counting used tubes of Caulk by Gregory Bivins
See attached spreadsheet for Quantity tracking backup.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
032.03 Other Sika Corporation Sikaflex 1A RAM-0020.2 g / Acceptance per 9-1.1D
Calking for Pack rust and of Const. Manual
alking for Pack rust an (Optional
Gaps

Approval/Acceptance)




Item Item Description Grp
Num

0032 CLEANING, SEALING AND 03
CAULKING PACK RUST

Date Work Unit

Complete

9/5/2020

L.F.

Quantity

1022.9

Ledger
Entry No.

742

Posted By
Init. Date
MEL  09/15/20

Checked By

Init.

Date

Est.
No.

21

Attachments

90_134N S & K
Materials Used.xlsx

Microsoft Excel
@ Worksheet
44.8 KB
DOT Form IP 422-635ER EF
Revised 4/2009



Bid Item 030 - Cleaning and Painting Bridge No. 90/134N
Bid Item 032 - Cleaning Sealing, and Caulking Pack Rust

Stripe Primer (Black) Stripe Intermediate

Blast Media Primer Coat . Top Coat (Gal) Pack Rust  Tubes of Caulk
Date (Bags) Coat (Gal) (Gal) (Gray) Intermediate Coat (Gal) (Tan) Repair (LF) used
& (Pink) VI Coat (Gal) (Grey) P
07/23/20 2.0 Bags 21.0 Gal.
07/24/20 3.0 Bags 6.0 Gal.

07/27/20 8.0 Bags
07/28/20 8.0 Bags
07/30/20 5.0 Bags
07/31/20 27.0 Gal.
08/03/20 6.0 Bags
08/04/20 7.0 Bags

08/05/20 1.5 Bags 33.0 Gal.

08/06/20 747.5 LF 46.1 Tubes

gzﬁggg %9063l 72.0 Gal. EDVEngE 10.1 oz Cartridge: Yield in Linear feet 20 oz Sau
08/11/20 80.0 Gal. DEI:Itl'I 1‘;4" 3/8" 1,-"2" DE‘[ZIU"I
08/12/20 275.4 LF 17.0 Tubes

08/13/20 77.5 Gal. 1/4" 24.3 1/4'
08/14/20 No materials - paint inspection =
08/17/20 No materials - remove west containment. Working 4-10s 3/8" 16.2 10.8 3/8
08/18/20 No materials - remove west containment. Working 4-10s 1/2" 121 81 61 1/2"
01/19/20 No materials - remove west containment. Working 4-10s = o [—
08/20/20 No materials - remove west containment. Working 4-10s = 3/4" 8.1 .4 4.0 = 3/4
08/21/20 Not on site today = ] = L
08/24/20 Not on site today 1 3.0 1
08/25/20 Not on site today 1.25" 74 1.7%5
08/26/20 No Materials - Installing East Containment p—
08/27/20 No Materials - Installing East Containment 1.5" 2.0 1.5"
08/28/20 No Materials - Installing East Containment

08/31/20 No Materials - Installing East Containment How tn llse

09/01/20 No Materials - Installing East Containment

09/02/20 No Materials - Installing East Containment

09/03/20 No Materials - Installing East Containment (finished)

09/04/20 No Materials - Preparation for Cleaning and Painting next week




